- 0w

POLREP #47
AINSWORTH SITE 2330161,
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213
ATTN: GREGG CRYSTALL AND JOHN RILEY
I. SITUATION: (AS OF 1830 HOURS MONDAY, MAY 15, 1995)
A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE
OPERATIONS. ‘
B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3
ERCS -13
C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830).
D. ESTIMATED COSTS: COSTS TO DATE
05/12/95 CEILING
EPA DIRECT $ 30,160 $ 63,500
EPA INDIRECT $ 48,064 $ 76,000
ERCS $ 581,585 $1,350, 000
TAT $ 95,999 $ 130,000
USsCcG $ 33,190 $ 34,500
UNALLOCATED $ 301,000
TOTAL $ 788,998 $1, 955, 000

II. ACTIONS TAKEN

A.

ERCS CONTINUED TANK CUTTING/CLEANING OPERATIONS IN
THE SUB-BASEMENT; CONTINUOUS AIR MONITORING OF TANK
CONDITIONS WAS CONDUCTED BY TAT.

ERCS CONTINUED DISCONNECTING AND DRAINING LINES IN
THE LACQUER BUILDING.

ERCS CHEMIST CONTINUED TO COORDINATE TRANSPORTATION
AND DISPOSAL ARRANGEMENTS FOR DRUMS AND CONTINUED
WASTESTREAMING TANK/VAT MATERIALS.

ERCS CONTINUED PUMPING/TRANSFERRING OF UsT
CONTENTS; A TOTAL OF 7 TANKER TRUCKS (APPROXIMATELY
35,000 GALLONS) CARRYING WASTEWATER HAVE BEEN
SHIPPED TO DATE; MATERIALS BEING PUMPED INCLUDE UST
CONTENTS AND WATER PREVIOUSLY CONTAINED IN THE TANK
FARM CONTAINMENT AREA. MATERIALS ARE BEING SHIPPED
TO RESEARCH OIL (CLEVELAND, OH).
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E. ERCS CRUSHED REMAINING SMALL CONTAINERS FROM
BULKING OPERATIONS AND BEGAN CUTTING UP RCRA EMPTY
DRUMS; MATERIALS ARE BEING PUT INTO ONSITE ROLLOFF
CONTAINER FOR TRANSPORTATION AND DISPOSAL.

F. ERCS SHIPPED TWO SAMPLES (PPE/PIGMENTS AND DECON
WATER) FOR DISPOSAL ANALYSES.

III. FUTURE ACTIONS

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING
HOT ZONE OPERATIONS. DAILY WORK ZONE AREA
MONITORING FOR MERCURY VAPOR TO CONTINUE.

B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS
INSIDE BUILDINGS; TANKS WILL BE INERTED WITH LIQUID
NITROGEN PRIOR TO BEING CUT.

C. ERCS TO CONTINUE ADDRESSING PROCESS LINES INSIDE
BUILDINGS.

D. TRANSPORTATION AND DISPOSAL OF UNDERGROUND STORAGE
TANK CONTENTS TO CONTINUE.

E. ERCS TO CLOSE OUT USTs BY FILLING WITH CONCRETE.

F. RM TO CONTINUE COORDINATING TRANSPORTATION AND
DISPOSAL ARRANGEMENTS.

G. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.

H. ERCS TO REMOVE AND DISMANTLE ABOVE GROUND STORAGE
TANKS FROM TANK FARM AREA; SEDIMENTS FROM THE
CONTAINMENT AREA WILL BE EXCAVATED AND STAGED IN A
SLUDGE BOX FOR FUTURE DISPOSAL.

I. ERCS TO CONTINUE CUTTING/CRUSHING RCRA EMPTY DRUMS
AND FILL ONSITE ROLLOFF; ROLLOFF TO BE PICKED UP
FOR TRANSPORTATION AND DISPOSAL.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





